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PROJECT AREA 
 

The project area includes the reconstruction of Arizona 

Street SE from 2
nd

 Avenue SE to TH 19, Alabama Street 

SE from 2
nd

 Avenue SE to 3
rd

 Avenue SE, 2
nd

 Avenue 

SE and 3
rd

 Avenue SE.  General improvements included 

the complete replacement of the existing water main 

system along with new services and curb stops, new 

concrete curb and gutter, subgrade correction with the 

installation of a drain tile system with sump pump 

connection stubs and reconstruction of the pavement 

through bituminous pavement reclamation. 

 

PROJECT UPDATE 
 

The project’s street construction (with the exception of 

the final lift of blacktop)  and utility work has been 

completed.  Weather permitting, the contractor will 

continue with final boulevard restoration next week, 

which includes final grading and the installation of sod.  

Please note that the contractor is responsible for 

providing the necessary turf maintenance to optimize the 

growth of the sod for the first 30 days. The contractor is 

also responsible for replacing dead sod between the time 

of installation and the first 30 days. The project’s Onsite 

Representative, Ross Engelking, will inspect the 

restoration areas for compliance with the contract. 

Restoration issues will be identified prior to the end of 

the contractor’s 30-day maintenance period. 

Maintenance of the turf will then be turned over the 

property owner. 

 

With new sod, residents are reminded that: 

 It is preferred that residents do not mow the 

newly placed sod during the contractor’s 

maintenance period, which is 30 days from the 

date the sod was first placed. 

 For most lawns, mowing to a height of 3-inches 

is recommended. 

 

Once finished, the City and contactor will complete a 

walk-through of the project to make sure everything has 

been completed according to the plans and 

specifications. 

 

One aspect of this project that is different from previous 

projects was the installation of a “wedge” next to the 

curb.  This was installed to prevent damage to the 

exposed curb due to snow plowing.  The wedge will be 

removed prior to the final lift of blacktop being installed 

next summer.     

 

The substantial completion date for the overall project is 

still October 16, 2015.  The schedule identifies 

completing the utility work, curb replacement, aggregate 

base replacement, bituminous base construction and 

boulevard restoration by early October with the final lift 

of bituminous scheduled to be constructed next summer 

to allow for a complete freeze and thaw cycle. 

 

We have appreciated your cooperation and 

understanding throughout the project.   In the meantime, 

if you have any questions or concerns regarding the 

project, please contact any of the people listed in this 

newsletter.  This newsletter will also be posted on the 

City’s website. 

 

 

CONTACT INFORMATION 
 

City Engineer Kevin Kawlewski 612-360-1293 

Construction Observer Ross Engelking                          612-202-7982 

City Administrator Joel Erickson               744-2327 or 612-701-8210 

City of Lonsdale PWD Russ Vlasak           744-2397 or 507-323-4945 

BCM Project Manager Andy Louis 507-333-1141 

BCM Project Superintendent Buzz Pool 507-363-2682 

 

 


