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PROJECT AREA 
 

The project area includes the reconstruction of Arizona 
Street SE from 2nd Avenue SE to TH 19, Alabama Street 
SE from 2nd Avenue SE to 3rd Avenue SE, 2nd Avenue 
SE and 3rd Avenue SE.  General improvements will 
include the complete replacement of the existing water 
main system along with new services and curb stops, 
new concrete curb and gutter, subgrade correction with 
the installation of a drain tile system with sump pump 
connection stubs and reconstruction of the pavement 
through bituminous pavement reclamation. 
 

PROJECT UPDATE 
 

Staff met with BCM Construction on July 23rd to get an 
update on the project.  The contractor has completed 
water service and storm sewer installation on 2nd Ave 
SE, 3rd Ave SE and Alabama Street SE. The contractor is 
currently working to install the new street section along 
3rd Ave SE from Highway 19 to the intersection with 
Alabama Street SE. Weather permitting, the contractor is 
scheduled to prep and install the new street section for 
the remainder of 3rd Ave SE and Alabama Street SE next 
week.  
 
Blacktop reclamation has taken place on Arizona Street 
and Upper Arizona Street.  Due to the timing of other 
aspects of the project, the temporary water main and 
services have been installed in this area.  Testing on this 
system has taken place and it is expected that residents 
on these streets will be switched over to the temporary 
system on Monday, July 27th.  The contractor will 
provide contact information on who to call if you have 
any problems relating to the temporary water system.  
Removal of the reclaimed blacktop and installation of 
the new water main on Arizona Street SE will begin on 
Tuesday, July 28th  
 
Please note that while the temporary water main systems 
are set-up, these pipes are part of the public water main 
supply system, and may not be altered in any way – 
except by the contractor. If you believe adjustments to 

the temporary system are needed, please contact the 
project’s Onsite Representative, Ross Engelking.  
 
Residents can minimize the need for adjustments to the 
temporary water distribution system by not performing 
turning/spinning movements over the pipe. Please do 
not use your lawn mower near the temporary water 
supply pipes. Bringing mower blade into contact with 
the temporary watermain will destroy the pipe.  
 
The substantial completion date for the overall project is 
still October 16, 2015.  The schedule identifies 
completing the utility work, curb replacement, aggregate 
base replacement, bituminous base construction and 
boulevard restoration by early October with the final lift 
of bituminous scheduled to be constructed next summer 
to allow for a complete freeze and thaw cycle. 
 
As we continue to move through the construction phase 
of the project, there are a number of things that you will 
need to keep in mind, which are listed below in the 
Property Owner Assistance section of this newsletter.  
We understand that there will be some inconvenience 
during the process and ask in advance for your 
understanding and patience.  Ross Engleking of WSB 
will be the City’s representative on site.  If you have any 
questions, concerns or need special consideration due to 
health, access, etc., please contact him at the number 
provided on the back of this newsletter. 
 
We have appreciated your cooperation and 
understanding as we work toward the completion of the 
project.  We will continue to need your assistance and 
patience to ensure that the project is completed in a 
timely manner. 
 
If you have any questions or concerns regarding the 
project, please contact any of the people listed in this 
newsletter.  This newsletter will also be posted on the 
City’s website. 
 
 
 
 
 



 

 
 
 

PROPERTY OWNER ASSISTANCE 
 

In an effort to complete the work in a timely fashion, 
please observe the following: 
 No parking on the "under construction" streets from 

7a.m.-7p.m.  Access to your property may be 
blocked during the day, but you will have access 
between 7p.m. - 7a.m. 

 Please stay clear of the construction area. 
 Please mark any water sprinkler heads near the 

street.  This will help the contractor to avoid your 
system.  It is the homeowner's responsibility to 
relocate sprinkler systems within the public right-of-
way.  If you have a sprinkler system that may be 
close to the construction, please notify City 
Personnel at the number listed below. 

 Please avoid sprinkling in the area of the street 
reconstruction.  Wet soils present significant 
construction issues. 

 Access to individual properties will be available to 
property owners for the majority of this project.  The 
exception to daily access will be during installation 
of water main and the three to four days following 
the curb and gutter installation. 

 

CONTACT INFORMATION 
 

City Engineer Kevin Kawlewski 612-360-1293 
Construction Observer Ross Engelking                          612-202-7982 
City Administrator Joel Erickson               744-2327 or 612-701-8210 
City of Lonsdale PWD Russ Vlasak           744-2397 or 507-323-4945 
BCM Project Manager Andy Louis 507-333-1141 
BCM Project Superintendent Buzz Pool 507-363-2682 
 
 


